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Connect to PO.DAAC 95.00 6/23/08 10/31/08 29%

ECHO/PO.DAAC data model 

integration

20.00 6/23/08 7/18/08 Chris Mattmann, Rob Raskin, Sean Hardman40%

Define Profile Server to 

connect to Inventory 

Subsystem

20.00 7/7/08 8/1/08 Chris Mattmann 25%

Define Product Server to 

connect to 

Archive/Distribute 

Subsystems

20.00 7/14/08 8/8/08 Sean McCleese 50%

Define procedure to select 

VODC datasets

10.00 10/20/08 10/31/08 Chris Mattmann 0%

Demonstration to 

PO.DAAC

1.00 11/3/08 11/3/08 Chris Mattmann 0%

Prototype Space/Time 

Query Web Interface

20.00 11/4/08 12/1/08 0%

Link to Products available 

via Product  Server

20.00 11/4/08 12/1/08 SeanMcCleese 0%

Demonstration to 

PO.DAAC

1.00 12/2/08 12/2/08 Chris Mattmann 0%

Define VODC higher level 

services

20.00 12/3/08 12/30/08 0%

Define a strategy for use of 

POET

20.00 12/3/08 12/30/08 Chris Mattmann, Rob Raskin 0%

Deinfe a strategy for use of 

OpenDAP 

20.00 12/3/08 12/30/08 Chris Mattmann, Rob Raskin 0%

Demonstration to 

PO.DAAC

1.00 12/31/08 12/31/08 Chris Mattmann 0%


